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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

Fed Aid

HB1

HB4N

HB1

HA21

HB4N

HB1

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

1.9 MILES S OF HARDSCRABBLE BRIDGE TO

1.5 MILES S OF HARDSCRABBLE CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY AT GASQUET FROM

GASQUET FLAT ROAD TO MIDDLE FORK

GASQUET ROAD

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

Description 

SHOULDER WIDENING AND LEFT TURN

CONSTRUCT TURNOUTS

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

RESURFACE AND RESTRIPE

CURVE REALIGNMENT

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

(541)469-5341

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(831)724-1011

BROWN, KARL

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

BROWN, KARL

Resident
Engineer

(707)465-3246

(707)498-4009

(707)464-4618

(707)464-9157

(707)496-8712

(707)465-3246

 $5,764,635

 $559,917

 $283,106

 $2,434,447

 $367,789

 $4,690,848

Bid + CCOs

 $1,700,072

 $480,026

 $0

 $1,301,205

 $393,719

 $3,593,284

Comp To  date

 $597,779

 $0

 $0

 $141,148

 $0

 $291,005

This Month

04/24/07

08/29/07

07/23/08

04/26/07

08/28/07

04/14/06

Awarded

05/11/07

10/15/07

08/06/08

05/11/07

09/10/07

04/25/06

Approved

08/31/08

07/23/08

10/21/08

12/05/08

08/12/08

05/30/09

Est Comp

 52%

 100%

 0%

 69%

 100%

 78%

%Time

 29%

 100%

 0%

 54%

 100%

 76%

% Work 

 

COMPLETED

 

 

 

 

Message

01-345404

01-403804

01-481004

01-293144

01-468304

01-409604

Contract 

ACST-Q101-(126)E

  

  

ACBR-P199-(031)E

  

  

  Q1-01 1-(6E)

  

  

  P1-99 0-(1E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1956

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 50085

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

Accepted

08/06/08

08/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-HUM-96-22.9/0

01-HUM-101-8.9/10.2

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-37.7/0

01-HUM-101-64.3/0

Fed Aid

HM3

HB1

HB1

HA23

HA22

HB4N

Pgm Code

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR WEOTT AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR REDCREST AT

0.1 KM NORTH OF HIGH ROCK ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT

ROUTE 101/211 SEPARATION

Description 

PAINT BRIDGES

PLACE ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

RECONSTRUCT ROADWAY AND TIEBACK

CULVERT REHABILITATION

REALIGN AND CHANNELIZE OFFRAMP

Type Of Work

MURPHY INDUSTRIAL COATINGS INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

SIGNAL HILL CA 90755

EUREKA CA 955021006

EUREKA CA 955021006

REDDING CA 96049

EUREKA CA 955021006

EUREKA CA 955021006

(562)427-7720

(707)443-6371

(707)443-6371

(530)246-4292

(707)443-6371

(707)443-6371

EITEL, CHARLY

TIMMONS, KELLY

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

MCGEE, JAMES K

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)441-3943

(707)725-1081

(707)725-1020

(707)725-1022

(707)725-1021

(707)725-7197

 $1,592,625

 $1,096,463

 $1,326,990

 $4,607,933

 $282,010

 $551,208

Bid + CCOs

 $0

 $949,903

 $649,371

 $3,556,439

 $49,132

 $426,135

Comp To  date

 $0

 $94,658

 $649,371

 $0

 $49,132

 $0

This Month

04/29/08

09/07/07

05/21/08

07/24/07

10/29/07

10/29/07

Awarded

05/14/08

10/04/07

06/12/08

08/17/07

11/19/07

11/19/07

Approved

09/23/09

07/22/08

12/16/08

08/07/08

10/19/08

07/22/08

Est Comp

 0%

 100%

 20%

 88%

 27%

 96%

%Time

 0%

 85%

 49%

 80%

 18%

 74%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

01-477404

01-474704

01-460004

01-480714

01-441204

01-462704

Contract 

  

ACST-Q101-(131)E

OTS-  05-(18 )0

  

  

  

  

  Q1-01 1-(1E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2704 GUNDRY AVENUE

P O BOX 1006

P O BOX 1006

P O BOX 494519

P O BOX 1006

P O BOX 1006

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT STE E

EUREKA, CA 95503

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

08/06/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

Fed Aid

HM1

HM4

HA26

HM1

HB1

HM

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF K MART ENTRANCE TO J STREET

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE FROM 200 AND 101

SEPARATION TO 200 AND 299  SEPARATION

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

Description 

REPLACE ASPHALT CONCRETE SURFACING

REPLACE TRAFFIC SIGNAL HEADS

REHABILITATE ROADSIDE REST

RESURFACE ASPHALT CONCRETE

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

SMITH ELECTRIC CONST

GIFFORD CONSTRUCTION INC

MERCER FRASER COMPANY

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

Contractor

REDDING CA 960492335

EUREKA CA 955036393

REDDING CA 960492618

EUREKA CA 955021006

BLUE LAKE CA 95525

EUREKA CA 955021006

(530)223-6605

(707)443-5818

(530)226-6000

(707)443-6371

(707)826-8686

(707)443-6371

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLES

CHARLES HAYLER

HAYLER, CHARLES

GORONA, MARK

Resident
Engineer

(707)825-4895

(707)825-4895

(707)825-4895

(707)825-5895

(707)825-4895

(707)825-4887

 $803,704

 $154,223

 $2,972,837

 $601,591

 $335,729

 $1,472,785

Bid + CCOs

 $566,840

 $0

 $2,982,957

 $541,121

 $0

 $289,859

Comp To  date

 $566,490

 $0

 $13,761

 $0

 $0

 $277,109

This Month

04/22/08

04/09/08

08/07/07

04/09/07

06/25/08

04/21/08

Awarded

05/14/08

05/15/08

09/07/07

04/25/07

07/16/08

05/21/08

Approved

10/01/08

08/29/08

09/17/08

07/10/08

10/06/08

10/01/08

Est Comp

 100%

 0%

 75%

 100%

 0%

 0%

%Time

 71%

 0%

 100%

 100%

 0%

 20%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

01-479804

01-480004

01-375624

01-467804

01-479504

01-482004

Contract 

  

  

ACNH-000C-(275)E

  

  

  

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 492335

875 EUREKA STREET

P O BOX 492618

P O BOX 1006

P O BOX 1340

P O BOX 1006

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

07/21/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-LAK-20-.6/9.4

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

Fed Aid

HA22

HB1

HB1

HB1

HB1

HB1

Pgm Code

IN LAKE COUNTY NEAR UPPER LAKE FROM

0.6 MILE EAST OF MENDOCINO COUNTY

LINE TO POLK JONES CATTLE PASS

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE SOUTH OF RANCHERIA ROAD TO

0.2 MILE SOUTH OF SHEVELAND ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.3 KM SOUTH TO 0.3 KM NORTH OF

HIDDEN VALLEY ROAD

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

Description 

RUBBERIZED ASPHALT RESURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

WIDEN HIGHWAY AND INSTALL LIGHTING

CHANNELIZE INTERSECTION

WIDEN SHOULDERS

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

Contractor

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

PETALUMA CA 949556004

(707)542-4862

(707)542-4862

(707)542-4862

(707)542-4862

(707)542-4862

(707)763-2891

BAKER, SCOTT

BAKER, SCOTT

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

Resident
Engineer

(707)274-9451

(707)274-9451

(530)458-3080

(707)279-2468

(707)279-2468

(707)279-2468

 $7,698,984

 $6,598,983

 $17,690,029

 $843,671

 $914,994

 $1,063,202

Bid + CCOs

 $5,223,148

 $0

 $13,239,713

 $799,735

 $774,998

 $166,089

Comp To  date

 $1,261,029

 $0

 $928,197

 $0

 $0

 $148,006

This Month

04/03/08

05/21/08

09/01/06

12/27/07

10/16/07

05/21/08

Awarded

05/07/08

06/24/08

09/14/06

01/14/08

10/29/07

05/30/08

Approved

08/19/08

04/13/09

12/31/08

07/31/08

07/07/08

10/22/08

Est Comp

 100%

 0%

 66%

 87%

 100%

 24%

%Time

 67%

 0%

 74%

 90%

 83%

 16%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

01-399304

01-432604

01-4146V4

01-462304

01-461604

01-462904

Contract 

ACNH-P020-(147)E

OTS-  05-( 18)0

ACST-P020-(142)E

ACST-P029-(102)E

ACST-P029-(101)E

ACST-P029-(104) 

--()

--()

  P0-20 1-(2E)

  P0-29 1-(2E)

  P0-29 1-(1E)

PH-P029-(104)E

  

  

--()

--()

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 6004

2617 E HWY 20

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

2617 E. HWY 20

2617 E. HWY 20

7663 S HWY 29

NICE, CA 95464

NICE, CA 65464

COLUSA, CA 95932

NICE, CA 95464

NICE, CA 95464

KELSEYVILLE, CA 95451

Accepted

08/27/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

Fed Aid

HA22

HB1

HB1

HM1

HM1

HA4S2

Pgm Code

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN LAKE COUNTY IN CLEARLAKE AT THE

INTERSECTION OF ROUTE 53 AND 40TH

AVENUE

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA FROM MAIN STREET TO

BRUSH CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE HOT MIX ASPHALT

MODIFY EXISTING TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

PETALUMA CA 949556004

PETALUMA CA 949556004

SANTA ROSA CA 95402

MARTINEZ CA 94553

(831)724-1011

(831)724-1011

(707)763-2891

(707)763-2891

(707)542-4862

(925)372-8000

NARINE, OUNGKAR

NARINE, OUNGKAR

KRAFT, DAN

THANGAVELAUTHAM,

RAGUPARAN

DEROSIER, DAVE

OSIER, JIM

Resident
Engineer

(707)279-2468

(707)279-2468

(530)458-3080

(707)496-0437

(707)961-5403

(707)962-0561

 $9,173,179

 $889,739

 $464,529

 $832,131

 $2,033,740

 $46,738,262

Bid + CCOs

 $8,605,137

 $0

 $46,112

 $3,416

 $1,116,005

 $36,951,594

Comp To  date

 $3,975,212

 $0

 $41,247

 $2,834

 $1,105,339

 $101,317

This Month

03/28/08

07/11/08

03/07/08

06/06/08

06/24/08

12/21/06

Awarded

04/28/08

07/30/08

03/19/08

06/18/08

07/03/08

01/11/07

Approved

09/15/08

10/03/08

10/06/08

09/19/08

11/09/09

Est Comp

 80%

 0%

 20%

 0%

 65%

 56%

%Time

 91%

 0%

 10%

 0%

 55%

 79%

% Work 

 

 

 

 

 

 

Message

01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

Contract 

ACNH-P029-(103)E

ACST-X033-(066) 

  

  

  

ACST-P001-(529)E

--()

PH-X033-(066)E

  

  

  

  P0-01 5-(9EA)C

  

--()

  

  

  

P001- 529-()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 6004

P O BOX 6004

P O BOX 639

901 HOWE ROAD

7663 S. HWY. 29

7663 S HWY 29

1401 WILL S. GREEN,

SUITE A

20 W. SCHOOL WAY P.O.

BOX 959

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

COLUSA, CA 95932

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-MEN-20-.3/2.4

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-101-47.4/50.9

Fed Aid

HB1

HM

HM1

HM1

HM1

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.1 MILE NORTH OF FORSYTHE CREEK

BRIDGE TO 0.1 MILE SOUTH OF UVA

DRIVE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 0.7 MILE NORTH OF

BROADDUS CREK BRIDGE TO 0.1 MILE

NORTH OF OUTLET CREEK BRIDGE

Description 

CONSTRUCT 2 WAY LEFT TURN LANE

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

ASPHALT CONCRETE SURFACING

Type Of Work

ARGONAUT CONSTRUCTORS

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

PAVE TECH INC

J A GONSALVES AND SON

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95402

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

CARLSBAD CA 92008

NAPA CA 94581

WATSONVILLE CA 950775085

(707)542-4862

(916)381-0911

(925)945-1052

(760)729-7592

(707)258-6261

(831)724-1011

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

KLEIBER, KATHARINE

THANGAVELAUTHAM,

RAGUPARAN

THANGAVELAUTHAM,

RAGUPARAN

Resident
Engineer

(707)496-0437

(707)496-0437

(707)485-5913

(707)485-5913

(707)496-0437

(707)496-0437

 $5,164,647

 $7,047,777

 $1,009,485

 $1,198,157

 $774,252

 $700,722

Bid + CCOs

 $2,424,362

 $3,099,289

 $0

 $1,496,998

 $713,485

 $657,295

Comp To  date

 $407,371

 $2,921,332

 $0

 $0

 $701,745

 $0

This Month

06/20/07

04/25/08

06/09/08

05/01/08

05/12/08

05/09/08

Awarded

07/05/07

05/21/08

07/09/08

05/21/08

05/30/08

05/29/08

Approved

01/21/09

09/17/08

08/13/08

09/20/08

07/23/08

Est Comp

 11%

 77%

 0%

 100%

 100%

 100%

%Time

 46%

 44%

 0%

 100%

 90%

 100%

% Work 

 

 

 

COMPLETED

SUSPENDED

COMPLETED

Message

01-292004

01-478904

01-486804

01-458204

01-481304

01-467404

Contract 

ACST-P020-(144)E

  

  

  

  

  

  P0-20 1-(4E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 639

20 LIGHT SKY COURT

3309 VINCENT ROAD

735 LAGUNA DRIVE

P O BOX 6553

P O BOX 50085

P.O. BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

08/18/08

08/01/08

Location
Storm Water
Plan
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01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HM1

HB1

HA23

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE TO 2.3

MILES NORTH OF TEN MILE CREEK BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE RESURFACING

CURVE IMPROVEMENT

REALIGN ROADWAY

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

EUREKA CA 955021006

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

BENICIA CA 94510

(707)443-6371

(707)542-4862

(916)334-1221

(916)852-5530

(916)652-3868

(707)746-8028

TIMMONS, KELLY

TIMMONS, KELLY

COHEN, SEBASTIAN

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KLEIBER, KATHARINE

Resident
Engineer

(707)725-1081

(707)725-1081

(707)445-6441

(707)485-5913

(707)725-1022

(707)485-5913

 $767,724

 $1,637,992

 $72,428,261

 $3,946,223

 $7,497,482

 $623,978

Bid + CCOs

 $20

 $710,740

 $58,852,373

 $1,507,028

 $5,492,911

 $60,192

Comp To  date

 $0

 $275,752

 $4,095,644

 $243,281

 $435,888

 $60,192

This Month

05/08/08

03/06/08

05/22/06

01/29/08

05/07/07

04/02/08

Awarded

05/21/08

03/18/08

06/05/06

02/27/08

05/25/07

04/17/08

Approved

08/28/08

09/29/08

11/30/09

09/30/09

12/31/08

10/08/08

Est Comp

 89%

 26%

 61%

 45%

 75%

 70%

%Time

 0%

 44%

 79%

 38%

 72%

 10%

% Work 

 

 

 

 

 

 

Message

01-467304

01-4293U4

01-397514

01-3116U4

01-434604

01-477004

Contract 

  

ACST-Q101-(139)E

ER-37B3-(004)E

ACST-X045-(020)E

  

  

  

  Q1-01 1-(9EA)C

--()

  X0-45 0-(0EA)C

  

  

  

Q101- 139-()

  

X045- 020-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 639

P O BOX 620

P O BOX 1508

P O BOX 367

3701 MALLARD DRIVE

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

20 W. SCHOOL WAY P.O.

BOX 959

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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 $19,384,837 $159,701,123 $227,942,428

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

(209)462-5100

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)725-1020

 $305,447

Bid + CCOs

 $280,423

Comp To  date

 $0

This Month

04/02/08

Awarded

04/12/08

Approved

07/15/08

Est Comp

 68%

%Time

 81%

% Work 

COMPLETED

Message

01-477504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 1355 1487 SANDY PRAIRIE

COURT, SUITE E

FORTUNA, CA 95540

Accepted

07/24/08

Location
Storm Water
Plan



01-345404

01-403804

01-481004

01-293144

01-468304

01-409604

01-477404

01-460004

01-480714

01-441204

01-462704

01-479804

01-480004

01-474704

01-375624

01-467804

01-479504

01-482004

01-399304

01-4146V4

01-432604

01-462304

Contract

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-37.7/0

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-8.9/10.2

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-4.0/4.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-461604

01-462904

01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

01-292004

01-486804

01-467404

01-467304

01-4293U4

01-397514

01-478904

01-458204

01-481304

01-3116U4

01-434604

01-477004

01-477504

Contract

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-47.4/50.9

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
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01

District

 $7,973,767

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $227,942,428  $159,701,123

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $19,845,000

 $85,749,857

 $39,558,891

 $72,428,261

 $10,360,420

 Bid + CCO

 $16,811,242

 $59,224,234

 $22,862,697

 $58,852,373

 $1,950,576

 Work Comp

District Total:

Work completed this Period:  $7,973,767

-F-

-S-

-SH-
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